
CA-PMM

Yes/No

Accomplished this week

Will all assigned tasks be accomplished by their due date?

Are there any planned tasks that won't be completed?

Do you plan to take time off that is not currently scheduled?

Planned/Scheduled Completion in Next Two Weeks

Status Summary Explanation

Are there problems which affect your ability to accomplish assigned 

tasks?

         Progress Report -- Team Member to Project Manager

Current Task Summary

Task or Deliverable
Scheduled 

Completion Date

Actual 

Completion Date
Issues?

Project Name: Electronic Services Expansion Project

Status Report
OCIO Project #: 0860-091

Department: Board of Equalization

Revision Date: June 2009 Report 
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Yes/No

Yes 

No

No

No

No

No

No

No

No

8.  Are there any new major issues?

9.  Are there any staffing problems?

5.  Were tasks added that were not originally 

estimated?

6.  Were any tasks or milestones removed?

7.  Were any scheduled tasks not started?

2. Were any key milestones or deliverables 

rescheduled?

3. Was work done that was not planned?

4.  Were there any changes to scope?

         Status Report – Project Manager to Sponsor

Current Status Report

Questions Cause Impact Action Required

1. Were recent milestones completed on 

schedule?

Status

Status of Assigned Issues

Issue Number Description Due Date
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Yes/No

No

No

No

No

No

No

No

No

No

6.  Are there any tasks or milestones that 

should be removed from the plan?

9.  Are any staffing problems anticipated?

5.  Are there any tasks not originally estimated 

that will  need to be added?

7.  Are there any scheduled tasks whose start 

will likely be delayed?

8.  Are any major new issues foreseeable?

1. Will upcoming critical path milestones or 

deliverables be delayed?

2. Do any key milestones or deliverables need 

to be rescheduled?

3. Is there any unplanned work that needs to 

be done?

4.  Are there any expected or recommended 

changes to scope?

Look Ahead View

Questions Impact Action Required
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Target 

Date

Forecast 

Date

6/9/09 6/9/09

6/26/09 6/26/09

The BOE obtained the $503,000 for contractor services for the 

timely implementation of the 1% sales tax increase and the ESEP 

Continuing Cost x

OneTime Cost x

Resources x

Deliverables x

Milestones x

Schedule x

Sub Project "1% Sales Tax Increase (1%)"

Stabilization Complete

Sub Project "eFiling for Fuel Retailers and Distributors (G/SG)"

Project Milestones:
List key milestones and their dates from the project schedule.  

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

Current Status and Accomplishments: 

Describe deliverables completed and milestones met during this reporting period.

1% - Stabilization Complete

Milestone Status
Cause &  Impact to 

Implementation Date
Date Completed

G/SG - Logical Design Phase Complete
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Target 

Date

Forecast 

Date

6/9/09 6/9/09

6/26/09 6/26/09

Resources x

Deliverables x

The BOE obtained the $503,000 for contractor services for the 

timely implementation of the 1% sales tax increase and the ESEP 

budget has increased accordingly.
Continuing Cost x

One Time Cost x

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

*   Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

Milestones x

Schedule x

1% - Stabilization Complete

G/SG - Logical Design Phase Complete

         Status Reports – Sponsor to Steering Committee

Summary Milestones and Highlights

Project Milestones:
List key milestones and their dates from the project schedule.  Explain in issues section if a milestone’s status is behind.

Milestone Status
If Delayed, Impact to 

Implementation Date
Date Completed
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0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

9.  Value-to-Business

Strong

0Medium

Weak

7.  Sponsorship Commitment

Fully engaged

0Partially engaged

Inadequate enagement

8.  Strategy Alignment

Strong alignment

0Partial alignment

Weak or no alignment

5.  High-Probability, High-Impact 

Risks

0 to 3

14 to 6

>6

6.  Unresolved Issues 

(on time resolution)

On time

0Late with no impact

Late impacting the critical path

3.  Status of the Critical Path (delay)

<5%

05% to 10%

>10%

4.  Cost-to-Date vs. Estimated Cost-

to-Date (higher)

<5%

05% to 10%

>10%

0Medium Degree of Buy-In

Low Degree of Buy-In

         Monitoring Vital Signs Scorecard    

Vital Sign Variance Value Your Score

1. Customer Buy-In

High Degree of Buy-In

2.  Technology Viability

Strong Viability

0Medium Viability

Weak Viability
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0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

Green = 0 - 8

Yellow = 9 - 19

Red = 20+

15.  Team Effectiveness

Highly Effective

0Moderately Effective

Ineffective

Total  2

Vendor Viability Rating Rationale

The ESEP project team is comprised of BOE staff and a large number of contract resources (system analysts, programmers, Technology Project Manager). BOE 

systems are complex by nature and as such the learning curve will be greater for some contract resources especially for those that do not have prior BOE experience. 

The majority of the contract resources possess the necessary skill sets and are developing the knowledge base necessary to perform assigned tasks proficiently. The 

Technology Project Manager has prior BOE experience and is already performing at a high level of proficiency.  

13.  Actual vs. Planned Resources

>90% assigned and available

080-90% assigned and available

<80% assigned and available

14. Overtime Utilization 

(% of effort that is overtime)

<15%

015-25%

>25%

11.  Milestone Hit Rate 

(rate of achievement as planned)

>90% on time

080-90% on time

<80% on time

12.  Deliverable Hit Rate 

(rate of production as planned)

>90% on time

080-90% on time

<80% on time

10.  Vendor Viability (provide 

rationale for the rating in the field 

following the scorecard)

Strong

1Medium

Weak
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